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1.  Originator 
 
Sarah Lewallen 

2.  Log Date: 
02/27/03 

 

3.  CCR #: 
    03-0135 

4. Rev: 
     

5.  Tel: 
 
301-925-0865 

6. Rm #:  
 
2117B 

7. Dept. 
 
SE 

8. CCR Title: Add 4 CPUs, 4GB memory, and a P-Brick to l0acg02 
 

9. Originator Signature/Date 
 Sarah Lewallen  /s/ 2/27/03 
          

10.   Class  
        II 

11.  Type:    

CCR  
  

12. Need Date: 3/31/03  
 

13.  Office Manager Signature/Date 
James Mather /s/ 2/27/03 
 

14.  Category of Change:  

Update ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDL-001 

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:ACMHW 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Challenge Replacement 

23.   Problem:  (use additional Sheets if necessary) 
The Challenge servers have reached end-of-life.  The l0icg01 server will be combined with l0acg02.  To support the additional load,  
processors and memory are needed on l0acg02.   

24.  Proposed Solution:  (use additional sheets if necessary) 
Prior to the move of the custom code and Sybase databases from l0icg01 to l0acg02, upgrade l0acg02 with 4 CPUs, 4 GB of memory 
and 1 P-brick with 2 HVD SCSI cards.  This will allow the ingest processes room to run and a separate P-brick for the cards to host the 
SCSI RAID. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The challenge is not under maintenance and will only be repaired if the parts are available. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33. M&O CCB Chair (Sign/Date): 

Gary Gavigan  /s/  3/4/03 
 

  Disposition:  Approved App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


